

12 February 1959

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Increase in Scope and Additional Funds under Task II of Contract RD-155 with [redacted]

1. It is requested that your office take the appropriate action to amend Task II under Contract RD-155 with [redacted] in the amount of \$13,626.80. These additional funds will cover modifications to the prototype conveyor which are necessary in order to more firmly establish the design criteria due to increased requirements of package size and weight over that initially requested.

2. Charges for these additional funds are to be made against Allotment Number 9-2502-75-901. The work is to be performed in accordance with the contractor's proposal attached hereto.

3. A time extension until 8 July 1959 was requested in our memorandum to your office dated 27 January 1959.

4. Further information concerning this request may be obtained by contacting the project engineer, [redacted] Room 210, [redacted] extension [redacted]

[redacted]
TSS/Engineering Division

Attachments:

Contr's Proposal Dtd 6 Feb 1959
TSS-913-27-1505-59

APPROVED FOR THE UTILIZATION OF FUNDS:

Research Director

DD/V/TSS/ED/WT

Distribution:

Orig & 1 - Addressee
1 - Comptroller
1 - TSS/OC
1 - TSS/FASB
1 - TSS/LB
1 - TSS/BOO
1 - TSS/STB
1 - ED-1553 ✓

1 - ED Chrono
1 - AA File